
Site Name: Operational Period: 
U.S. EPA Region 6 

Task Order 62 CES Environmental Date: 4-2-2015 DAILY WORK ORDER 
Branch: Federal Division/ Response mergency and Rapid Response Service 

Group: 

WORK AUTHORIZED: --
Continue to pump water on site as necessary, depending on rainfall. - ~ 

Continue development of profiles and disposal of sludge, liquids, and solids. 

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 
Site Cerclis:# TXD 008950461 ~,On-Scene Coordinator: ERRS Response Manager 

- -Contract Number: EP-S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 
I -

Task Order: 062 Date: 4.2.2015 Time:1700 Date: 4.2.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused 
EQUIPMENT ON-

QTY USED Unused 
SITE: 

Response Manager 1 1 Pick -up Truck 2 2 I - - - - -
Foreman 1 1 Generator 1 1 I 

I -
I 0 0 Trash Pumps 0 0 - ·-

Truck Driver/Equip Op 1 1 Utility Trailer 1 1 - --
Laborer 2 2 Frac Tank w Liner 1 1 

- -- - - >-

Health and Safety Manager 0 0 4,000 PSI Pressure 1 1 Washer I _,_ __ -
PERSONNEL OFF-SITE Open Top Roll Off 

I 
8 8 -- -

Subcontract Manager 1 1 ' Vacuum Truck Air Mover 1 1 I 
' 

Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1 I -
Field Cost Accountant 1 1 I Skid Steer 1 1 I 

-- - ~ ~ 

Vacuum/OT Boxes 22 22 -
I 

9,000 lb Overhead Lift 1 1 

I Storage Trailer 1 1 I -
i Myers (Bean) Pump 1 1 1 -
I Air Compressor 

-
1 1 I 

I Acid Pump 1 1 I 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary ){Input for day's 1, 900-5Pon5): 

The RM continued processing of operational-H/Safety paperwork, procurements, invoices, and status spreadsheets. 
Set up sampling event with Test America. Worked with T&D Coordinator on disposal of remaining waste streams and 
SWSES/CB&I Federal Services Safet~ Departments on ST1 AHA/JSA development. 
T&D Coordinator continued to work with Lonestar, US Ecology, Veolia, and Clean Harbor on present and future waste 
streams. Worked with RM and Chemist on disposal of remaining waste streams. Continued development of proposal 
outline for CB&l/TCEQ. - -
Crew transferred Group 9, 11 materials into FT 1001 Moved water back from FT 5180 to FT 1004. Removed 
remaining waste from RO 2 transferred into FT 1001 . Continued cutting up ADS Hose placed into OT 25337. 
Transferred supersack material OT 25563. 

R~~~~to:4,7.2015 
,_ 

osc Date: 
Time: Time:0930 

. ,,,., n ..r-

I \_./ \..) 

Next OPERATIONAL PERIOD (administrative, tactical I status changes, special instructions, H&S)(lnput for naxt DWO): 

Continue to stage items for final disposal or consolidation. Collect/dispose of ADS hose. Pick up all remaining 
containers, samples and waste and place them in the appropriate areas. Veolia load out scheduled VBDW 25196, 
Repu~lic boxes VB 25203, VB 25315, VB25146. Prepare So~h Containment for Acid Transfer ST 1. ---
Review AHA/(JSA) from SWSES for ST 1 with Health and Safety. Update spreadsheet on remaining waste. Complete 
full inventory of waste. --
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